

CONTRACT CHANGE ORDER #2 TO CONTRACT FOR KL ENGINEERING, INC. FOR  
PHASE 2 LOWER YAHARA RIVER TRAIL-DESIGN

The Department of Public Works, Highway & Transportation awarded a contract to KL Engineering, Inc. for Phase 2 Lower Yahara River Trail-Design-Fish Camp County Park to Williams Point Drive, Stoughton, WI, Bid#118081.

The following change is requested: Change Order #2-Increase \$20,780.00-to increase scope of design services to include additional design and survey work.

**NOW, THEREFORE, BE IT RESOLVED** that Change Order #2 for a total increase of \$20,780.00 be approved to the Contract for KL Engineering, Inc. for the above listed changes; and

**BE IT FINALLY RESOLVED** that the Department of Public Works, Highway & Transportation be directed to ensure complete performance of the Contract.