

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: 08/29/2018

REFERENCE: Bid No.: 317055
P.O. No.: 20181716-00

PROJECT: Native Prairie Grass Restoration and Maintenance (Clay Borrow Site)

CONTRACTOR: Eco-Resource Consulting

- DESCRIPTION:**
1. Reference No.: N/A
 2. Requested By: Owner
 3. Proposed Change: Additional herbicide application and associated Aquatic Pest Management (APM) permitting.
 4. Reason for Change: Additional Work outside of Contract. Required for cattail management around existing pond.

5. **TOTAL ADD TO CONTRACT:** \$2,275.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was	\$233,050.00
Net change by previously authorized Change Orders	\$0.00
The Contract amount prior to this Change Order was.....	\$233,050.00
The Contract amount will be increased by this Change Order in the amount of	\$2,275.00
The new Contract amount including this Change Order will be.....	\$235,325.00
The Completion Date will be unchanged by	0 days
The date of Substantial Completion as of the date of this Change Order therefore is	December 31, 2023

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ___ Purchasing ___ Department ___ A/E ___ PWHT ___