

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 9
DATE: 2/18/16

REFERENCE: Bid No.: 315028
P.O. No.: 20151660

PROJECT: Fen Oak Second Floor Renovations

CONTRACTOR: Miron Construction Co., Inc.

DESCRIPTION:

1. Reference No.: PCI #PCI0011 (Revised)
2. Requested By: County
3. Proposed Change: Plumbing repair of existing fixture, valances for new sliding doors, additional job hours for first floor demising wall.
4. Reason for Change: Plumbing fixture was failing, wood valances needed for sliding doors in conference areas for appearance, additional time needed for demising wall (authorized).

5. TOTAL ADD TO CONTRACT: \$2,319.72

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$458,202.00
 Net change by previously authorized Change Orders.....\$25,159.54
 The Contract amount prior to this Change Order was\$483,361.54
 The Contract amount will be increased by this Change Order in the amount of\$2,319.72
 The new Contract amount including this Change Order will be.....\$485,681.26
 The Completion Date will be increased by0 days
 The date of Substantial Completion as of the date of this Change Order therefore is 10/16/15

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____