



**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 3  
**DATE:** 09/19/14

**REFERENCE:** Bid No.: 314005

P.O. No.: 20140978

**PROJECT:** Phase 9 – Cell 1 Liner Construction

**CONTRACTOR:** R. G. Huston Company, Inc.

**DESCRIPTION:**

1. CB No.: COP2
2. Requested By: Dane County
3. Proposed Change: Additional trucks to expedite clay hauling
4. Reason for Change: Due to weather, additional trucks needed to avoid a delay in the overall landfill expansion construction

5. **TOTAL ADD TO CONTRACT:** **\$19,900.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$1,802,076.50  
 Net change by previously authorized Change Orders.....\$8,295.20  
 The Contract amount prior to this Change Order was .....\$1,810,371.70  
 The Contract amount will be increased by this Change Order in the amount of .....\$19,900.00  
 The new Contract amount including this Change Order will be.....\$1,830,271.70  
 The Completion Date will be unchanged by.....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is .....December 15, 2014

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_