DANE COUNTY POLICY AND FISCAL NOTE

✓ Original Sponsor: Nelson	Update	Substitute No Resolution No2018 RES-530
Vote Required:	Two-Thirds	Ordinance Amendment No.

Title of	Resolution	or Ord.	Amd.:

CHANGE ORDER #2 TO THE AGREEMENT FOR MEAD & HUNT, INC. FOR JAIL CONSOLIDATION-ARCHITECTURAL / ENGINEERING DESIGN SERVICES AT THE PUBLIC SAFETY BUILDING

ı	n - 1		A	- 1-	• -	01-			
	POI	IICV	Αr	ıaıv	/SIS	Sta	ιеп	ıen	τ:

Brief Description of Proposal -

This resolution approves a change order to the architecture and engineering contract between Dane County and Mead and Hunt for the jail consolidation project. The change order will provide funding to analyze various site locations.

Current Policy or Practice -

Change orders of this magnitude require approval of the County Board

Impact of Adopting Proposal -

The analysis will proceed and the results will be presented to the Public Works and Transportation and Public Protection and Judiciary Committees.

Fig	scal	Esti	imate

Fiscal Effect (check all that apply) -	Budget Effect (check all that apply)
No Fiscal Effect Results in Revenue Increase ✓ Results in Expenditure Increase Results in Revenue Decrease Results in Expenditure Decrease	

Narrative/Assumptions	about	long	range	fiscal	effect:

Expenditure/Revenue Changes:

Experior of the vertice Charges.									
	Current	Year	Annua	lized		Current	Year	Annua	lized
Expenditures -	Increase	Decrease	Increase	Decrease	Revenues -	Increase	Decrease	Increase	Decrease
Personal Services					County Taxes				
Operating Expenses					Federal				
Contractual Services					State				
Capital	\$186,000				Other				
Total	\$186,000	\$0	\$0	\$0	Total	\$0	\$0	\$0	\$0

Personnel Impact/FTE Changes:		
•		
none		

Pre	pared	Bv:

Agency:		Division:			
Prepared by:	Chuck Hickln	Date:	2/7/19	Phone:	266-4109
Reviewed by:		Data:		Phone:	