



**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

C.O. NO: 2  
DATE: 04/04/2019

REFERENCE: Bid No.: 318038  
P.O. No.: 20182284-00

PROJECT: IM 5th Floor Office Remodel

CONTRACTOR: J.H. Findorff & Son, Inc

**DESCRIPTION:**

1. Reference No.: CB-102I
2. Requested By: Owner
3. Proposed Change: Changes to the drywall and soffit, relocation of plumbing and ductwork.
4. Reason for Change: Demolition of existing soffit, raise the height to 8'7", capping of soffit, new drywall, trim, and finishes. Raising of water line to connect jail toilets, rearranging of ductwork.

5. TOTAL ADD TO CONTRACT: **\$7,858.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....	\$511,000.00
Net change by previously authorized Change Orders .....	\$4,504.00
The Contract amount prior to this Change Order was .....	\$515,504.00
The Contract amount will be increased by this Change Order in the amount of .....	\$7,858.00
The new Contract amount including this Change Order will be .....	\$523,362.00
The Completion Date will be unchanged by .....	0 days
The date of Substantial Completion as of the date of this Change Order therefore is .....	08/14/2019

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_