

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 4
DATE: 01/07/2016

REFERENCE: Bid No.: 315034
P.O. No.: 20151626-00

PROJECT: Phase 10 – Cell 1 Liner Construction at Dane County Landfill

CONTRACTOR: R.G. Huston Company, Inc.

DESCRIPTION:

- 1. Reference No.: 15-022
- 2. Requested By: CONTRACTOR
- 3. Proposed Change: Bring clay back for liner tie-in
- 4. Reason for Change: Field conditions varied from bid

5. TOTAL ADD TO CONTRACT: \$26,100.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$1,558,241.00
 Net change by previously authorized Change Orders.....\$67,087.31
 The Contract amount prior to this Change Order was\$1,625,328.31
 The Contract amount will be increased by this Change Order in the amount of.....\$26,100.00
 The new Contract amount including this Change Order will be.....\$1,651,428.31
 The Completion Date will be unchanged by.....0 days
 The date of Substantial Completion as of the date of this Change Order therefore is..... November 13, 2015

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ___ Purchasing ___ Department ___ A/E ___ PWHT ___