

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 2  
**DATE:** 10/14/16

**REFERENCE:** Bid No.: 315022  
P.O. No.: 20161412

**PROJECT:** Badger Prairie Health Care Center – Regrading and Prairie Restoration

**CONTRACTOR:** Eco – Resource Consulting, Inc.

**DESCRIPTION:**

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Additional excavation & grading around barn and extension of swale, roadside seeding, stormwater basin rock chute modifications, removal of silt fence, tree removal, temporary fencing at prairie.
4. Reason for Change: Additional grading on north side of barn and in peripheral prairie management area to improve drainage (plus landscape related improvements) not included original project scope.

5. **TOTAL ADD TO CONTRACT:** **\$50,000.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$325,480.00  
 Net change by previously authorized Change Orders.....\$1,800.00  
 The Contract amount prior to this Change Order was .....\$327,280.00  
 The Contract amount will be increased by this Change Order in the amount of .....\$50,000.00  
 The new Contract amount including this Change Order will be.....\$377,280.00  
 The Completion Date will be unchanged by.....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is .....9/30/2017

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

N/A.  
\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_