

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 16
DATE: 11/28/18

REFERENCE: Bid No.: 317006
P.O. No.: 20171467

PROJECT: CCB Jail Mitigation Upgrades

CONTRACTOR: Joe Daniels Construction Co., Inc.

DESCRIPTION:

1. Reference No.: FD 1 / COR 18
2. Requested By: Owner
3. Proposed Change: Move stairwell supply fan SF-4 up one story.
4. Reason for Change: Original location created pathway obstructions in the stairwell egress & required heating eqpt & piping relocations.

5. TOTAL ADD TO CONTRACT: \$1,110.63

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$2,413,626.00
 Net change by previously authorized Change Orders \$219,248.68
 The Contract amount prior to this Change Order was \$2,632,874.68
 The Contract amount will be increased by this Change Order in the amount of \$1,110.63
 The new Contract amount including this Change Order will be \$2,633,985.31
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is 9/28/18

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT