

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 4

DATE: 11/21/2017

REFERENCE: Bid No.: 314023
P.O. No.: 20141616

PROJECT: Architectural and Engineering Design Services at Schumacher Farm

CONTRACTOR: Dimension IV

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: County
3. Proposed Change: Revision to construction documents for re-bid which will include fire pump and three phase electrical service in addition to site improvements.
4. Reason for Change: Revisions due to re-bidding of project following review of Parks Department and Friends of Schumacher Farm.

5. **TOTAL ADD TO CONTRACT:** \$5,280.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$10,900.00
 Net change by previously authorized Change Orders \$20,038.00
 The Contract amount prior to this Change Order was..... \$30,938.00
 The Contract amount will be increased by this Change Order in the amount of \$5,280.00
 The new Contract amount including this Change Order will be \$36,218.00
 The Completion Date will be increased by 304 days
 The date of Substantial Completion as of the date of this Change Order therefore is July 31, 2018

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT

2017 Act 7
497