



# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

## CONTRACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

**C.O. NO:** 3  
**DATE:** 12/04/17

**REFERENCE:** Bid No.: 316042  
P.O. No.: 20171154-00

**PROJECT:** Stage 3 – Geosynthetic Final Cover System

**CONTRACTOR:** Clean Air and Water Systems, LLC.

**DESCRIPTION:**

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Construction of rooting zone for final capping (2.5' of general fill)
4. Reason for Change: Required for project completion prior to winter

5. **TOTAL ADD TO CONTRACT:** **\$325,000.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$684,382.00  
 Net change by previously authorized Change Orders.....\$37,060.57  
 The Contract amount prior to this Change Order was .....\$721,442.57  
 The Contract amount will be increased by this Change Order in the amount of .....\$325,000.00  
 The new Contract amount including this Change Order will be.....\$1,046,442.57  
 The Completion Date will be increased by.....90 days  
 The date of Substantial Completion as of the date of this Change Order therefore is .....December 22, 2017

**Approvals:**

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_