

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	1/28/2020

PROJECT	Dane County Lakeview Native Planting
ADDRESS	1202 Northport Drive, Madison, WI 53704
PURCHASE ORDER #	20191594-00
BID / PROPOSAL #	319017
CONTRACTOR	Eco-Resource Consulting, Inc.

DESCRIPTION:

1 REFERENCE #	
2 REQUESTED BY	Owner
3 PROPOSED CHANGE	Native Plant Installation, Pine Stand Herbicide, Pine Stand Seed Mix, Pine Stand Seed Installation, 2020 Basin Maintenance
4 REASON FOR CHANGE	Owner requested installation of plant plugs in storm water basin areas, additional areas of seed installation and maintenance through establishment
5 TOTAL ADD TO CONTRACT	\$16,950.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$76,290.50
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$76,290.50
The Contract amount will be increased by this Change Order in the amount of:	\$16,950.00
The new Contract amount including this Change Order will be:	\$93,240.50
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	10/1/2020

Signature Approvals:

Stephen J. Hjort
Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)

[Signature]
Controller

Public Works & Transportation Committee

Accounting

RES. # ACT

Final Copy Distribution: Contractor ___ Controllor ___ Department ___ A/E ___ PWHT ___