

- 1
- 2
- 3
- 4
- 5
- 6
- 7
- 8
- 9
- 10
- 11
- 12
- 13
- 14
- 15
- 16
- 17
- 18
- 19
- 20
- 21
- 22
- 23
- 24
- 25

PROFESSIONAL SERVICES AGREEMENT CHANGE ORDER #04 FOR THE ALLIANT ENERGY
CENTER EXHIBITION HALL EXPANSION AND CAMPUS STORMWATER DESIGN- AGREEMENT
WITH STRANG, INC.

The Department of Administration-Public Works Engineering Division awarded an Agreement to Strang, Inc. for the AEC Exhibition Hall Expansion and Campus Stormwater Design, 1919 Alliant Energy Center Way; Project# 319015.

The following change is requested: Change Order #4 - Increase \$689,370.00 to provide additional design services for Phase 3 of the campus-wide stormwater and traffic master plan. This change order is being requested due to the additional services required to advance the AEC campus traffic and stormwater master plan to a complete Design Development (DD) level of completion. These plans are necessary to provide a comprehensive and coordinated approach to sitewide stormwater and traffic infrastructure rather than by individual project.

The project budget includes sufficient funds to accommodate this change order within the account CPAEC 51138 'TRAFFIC & STORMWATER MGMT'.

NOW, THEREFORE, BE IT RESOLVED that Change Order #4 for a total increase of \$689,370.00 be approved to the Agreement for Strang, Inc. for the above listed changes; and

BE IT FINALLY RESOLVED that the Department of Administration-Public Works Engineering Division be directed to ensure complete performance of the Agreement.