

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	3
	DATE	7/1/2020
PROJECT	Herpetarium Roof Replacement	
ADDRESS	Henry Vilas Zoo	
PURCHASE ORDER #	20200869-00	
BID / PROPOSAL #	318031	
CONTRACTOR	Maly Roofing Co. Inc.	


DESCRIPTION:

1	REFERENCE #	
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Install counter flashing on large exhaust hood
4	REASON FOR CHANGE	Minor leaks during heavy rain have indicated that this area of counter flashing needs replacement.
5	TOTAL ADD TO CONTRACT	\$432.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$80,461.00
Net change by previously authorized Change Orders:	\$3,105.17
The Contract amount prior to this Change Order was:	\$83,566.17
The Contract amount will be increased by this Change Order in the amount of:	\$432.00
The new Contract amount including this Change Order will be:	\$83,998.17
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	7/15/2020

Signature Approvals:

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	 Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ____ Controllor ____ Department ____ A/E ____ PWHT ____