



**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

C.O. NO: 13  
DATE: 04/05/19

REFERENCE: Bid No.: 317028  
P.O. No.: 20180951

PROJECT: Schumacher Farm County Park Site Improvements

CONTRACTOR: Bauer & Raether Builders Inc.

DESCRIPTION:


1. Reference No.: BR-CO#13
2. Requested By: Owner
3. Proposed Change: Install automatic air release valve and 4" grooved 90 degree bend.
4. Reason for Change: Required to bleed air from main water supply line for fire pump - excess air interferes with performance of fire protection system required for occupancy permit.

5. TOTAL ADD TO CONTRACT: \$780.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....	\$647,046.00
Net change by previously authorized Change Orders .....	\$72,789.00
The Contract amount prior to this Change Order was.....	\$719,835.00
The Contract amount will be increased by this Change Order in the amount of .....	\$780.00
The new Contract amount including this Change Order will be.....	\$720,615.00
The Completion Date will be unchanged by.....	0 days
The date of Substantial Completion as of the date of this Change Order therefore is .....	9/15/18

Approvals: \_\_\_\_\_  
Public Works & Transportation Committee

  
\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor  Purchasing  Department  A/E  PWHT