



**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

**C.O. NO: 4**  
**DATE: 07/19/18**

**REFERENCE:** Bid No.: 317034  
P.O. No.: 20180990

**PROJECT:** Info Mgmt Office Remodel

**CONTRACTOR:** Advanced Building Corp

**DESCRIPTION:**

1. Reference No.: CB101
2. Requested By: Owner
3. Proposed Change: Upgrades to existing 3rd Floor Data Closet
4. Reason for Change: Existing Data Closet did not have adequate cooling. Upgrade is outside of original project scope

5. **TOTAL ADD TO CONTRACT:** \$1,000.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$661,900.00  
 Net change by previously authorized Change Orders..... \$10,181.00  
 The Contract amount prior to this Change Order was ..... \$672,081.00  
 The Contract amount will be increased by this Change Order in the amount of..... \$1,000.00  
 The new Contract amount including this Change Order will be..... \$673,081.00  
 The Completion Date will be unchanged by..... 0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... 9/1/18

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
<u>Paul Bauer president</u>	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_

2018 ACT  
161