



**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ◊ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 2  
**DATE:** 04/09/2018

**REFERENCE:** Bid No.: 316039  
P.O. No.: 20172175-00

**PROJECT:** Biogas Cleaning Equipment for Pipeline Injection (Phase III)

**CONTRACTOR:** BIOFerm USA, Inc.

**DESCRIPTION:**

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Effluent neutralization pre-treatment system design.
4. Reason for Change: Additional Work beyond original Contract. Required for discharge into Madison Metropolitan Sewerage District.

**5. TOTAL ADD TO CONTRACT: \$16,400.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$13,066,300.00  
 Net change by previously authorized Change Orders .....\$358,500.00  
 The Contract amount prior to this Change Order was.....\$13,424,800.00  
 The Contract amount will be increased by this Change Order in the amount of .....\$16,400.00  
 The new Contract amount including this Change Order will be.....\$13,441,200.00  
 The Completion Date will be unchanged by ..... 0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... December 21, 2018

**Approvals:**

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_

*2017 ACT  
742*