

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ◊ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 2  
**DATE:** 09/02/2015

**REFERENCE:** Bid No.: 315033  
P.O. No.: 20151498-01

**PROJECT:** Construction & Demolition Material Recovery Facility Equipment at Dane County Landfill Site #2

**CONTRACTOR:** Sparta Manufacturing Inc.

**DESCRIPTION:**

1. Reference No.: \_\_\_\_\_
2. Requested By: Contractor
3. Proposed Change: Upgrade to Chevron cleated belts on conveyors # 5 and 14. Widen conveyor #12 from 24" to 36" and relocate to underneath secondary finger screen.
4. Reason for Change: Belt type changed required by increased angle of incline due to vertical gap required between finger screen and de-stoner not shown on plans. Conveyor relocated for improved capture and transfer of fines.

5. **TOTAL ADD TO CONTRACT:** \$10,340.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$1,671,510.00  
 Net change by previously authorized Change Orders ..... \$ 766.38  
 The Contract amount prior to this Change Order was ..... \$1,672,276.38  
 The Contract amount will be increased by this Change Order in the amount of ..... \$10,340.00  
 The new Contract amount including this Change Order will be ..... \$1,682,616.38  
 The Completion Date will be increased by ..... 0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... December 22, 2015

Approvals:


\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division



Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_