

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ◊ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 1

**DATE:** January 17, 2018

**REFERENCE:** Bid No.: 317027  
P.O. No.: 20172174

**PROJECT:** Verona Communication Tower Demolition

**CONTRACTOR:** Joe Daniels Construction Co., Inc.

**DESCRIPTION:**

1. Reference: N/A
2. Requested By: Contractor
3. Proposed Change: Add funds for lead and asbestos testing and abatement of asbestos containing materials
4. Reason for Change: Asbestos discovered during testing, needs removal prior to demolition of structure.
5. **TOTAL ADD TO CONTRACT:** \$5,744.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....	\$84,884.00
Net change by previously authorized Change Orders .....	\$0.00
The Contract amount prior to this Change Order was.....	\$84,884.00
The Contract amount will be increased by this Change Order in the amount of .....	\$5,744.00
The new Contract amount including this Change Order will be .....	\$90,628.00

The Completion Date will be increased by ..... 30 days  
The date of Substantial Completion as of the date of this Change Order therefore is ..... January 31, 2018

Approvals: Joe Daniels Construction  
Public Works & Transportation Committee

[Signature]  
Controller's Division

[Signature]  
Contractor

n. a.  
Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor  Purchasing  Department  A/E  PWHT