

CHANGE ORDER #1 TO CONTRACT TO J.H. FINDORFF & SON INC. FOR
CONSTRUCTION OF COLISEUM LOADING DOCKS

The Department of Public Works, Highway and Transportation awarded a Contract to J.H. Findorff & Son for the construction of coliseum loading docks at 1919 Alliant Energy Center Way, Madison, WI, Bid # 316001.

The original contract included the Base Bid: \$499,948.00.

The following change is requested: Change Order #1 - add \$_____ for additional storm drain work, excavation and concrete.

NOW, THEREFORE, BE IT RESOLVED, that Change Order #1 for a total add of \$_____ be approved to the Contract to J.H. Findorff & Son Inc. for additional storm drain work, excavation and concrete; and

BE IT FINALLY RESOLVED that the Department of Public Works, Highway & Transportation be directed to ensure complete performance of the Change Order.