

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 11
DATE: 06/12/18

REFERENCE: Bid No.: 317006
P.O. No.: 20171467

PROJECT: CCB Jail Mitigation Upgrades

CONTRACTOR: Joe Daniels Construction Co., Inc.

DESCRIPTION:

1. Reference No.: CB 6 / COR 11
 2. Requested By: Designer
 3. Proposed Change: Modification of laundry room changes including service access panel type & electric disconnect.
 4. Reason for Change: Modified layout will allow service of laundry eqpt while closing off a potential inmate hiding place.
5. **TOTAL DEDUCT TO CONTRACT:** **(\$422.00)**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$2,413,626.00
 Net change by previously authorized Change Orders \$211,498.20
 The Contract amount prior to this Change Order was..... \$2,625,124.20
 The Contract amount will be decreased by this Change Order in the amount of..... (\$422.00)
 The new Contract amount including this Change Order will be..... \$2,624,702.20
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is 8/3/18

Approvals:

Public Works & Transportation Committee


Controller's Division


Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ___ Purchasing ___ Department ___ A/E ___ PWHT ___

*2018 ACT
073*