

Local Negotiated Agreement Committee - Dane County Landfill No. 3
Proposed Monthly Meeting Schedule & Public Engagement Activities
Updated 12/6/2023

| DATE | EVENT/AGENDA | PUBLIC ENGAGEMENT ACTIVITIES PRIOR | OTHER POSSIBLE ENGAGEMENT OPTIONS |
|---------------------------------------|--|---|--|
| Wednesday, October 4, 2023 | LNA Meeting 1: Organizational Meeting | <ul style="list-style-type: none"> •Posted on Legistar •Posted on Project Website •Hybrid meeting option available •Email elected officials list on 9/28 | NA |
| October 18-20, 2023 | Impact Assessment Field Work | <ul style="list-style-type: none"> •Physical mailers mailed on 10/13 to approximately 70 residents. | NA |
| Wednesday, November 8, 2023 | LNA Meeting 2: Recitals Article I - Definitions Article II - Transportation | <ul style="list-style-type: none"> •Post on Legistar •Post on Project Website •Hybrid Meeting Option | NA |
| Wednesday, December 6, 2023 | LNA Meeting 3: Article III - Facility Operations Article IV - Environmental Compliance and Reporting | <ul style="list-style-type: none"> •Post on Legistar •Post on Project Website •Hybrid Meeting Option | |
| Sunday, December 31, 2023 | Impact Assessment to be delivered to Dane County before the end 2023 | NA | NA |
| Wednesday, January 10, 2024 | LNA Meeting 4: Article V - Operational Concerns Article VI - Limitations and Final Use | <ul style="list-style-type: none"> •Post on Legistar •Post on Project Website •Hybrid Meeting Option | |
| Tuesday, January 16, 2024 (estimated) | WDNR Feasibility Report Submittal | NA | NA |
| Wednesday, January 24, 2024 | LNA Meeting 4: Present Impact Assessment to Committee Article VII - Compensation | <ul style="list-style-type: none"> •Post on Legistar •Post on Project Website •Hybrid Meeting Option •Email elected officials list to inform them of the impact assessment presentation | |
| Wednesday, February 7, 2024 | LNA Meeting 5: Article VII - Compensation Article VIII - Contract Provisions Attachments | <ul style="list-style-type: none"> •Post on Legistar •Post on Project Website •Hybrid Meeting Option | |
| Wednesday, February 21, 2024 | Optional Meeting Date | | |
| Wednesday, March 6, 2024 | Proposed LNA Public Hearing Date | <ul style="list-style-type: none"> •Physical mailers to preliminary compensation groups •Post on Project Website •Email elected officials list | <ul style="list-style-type: none"> •Website feedback form •Survey •Posted signage •Social media •Phone Calls •Door to door |
| Wednesday, March 20, 2024 | LNA Meeting 6 : Incorporate Public Comments | <ul style="list-style-type: none"> •Post on Legistar •Post on Project Website •Hybrid Meeting Option | |
| Wednesday, April 3, 2024 | LNA Meeting 7: Final Negotiations | <ul style="list-style-type: none"> •Post on Legistar •Post on Project Website •Hybrid Meeting Option | |
| Wednesday, April 17, 2024 | Optional Meeting Date | | |
| May 2024 | Committee Routing | <ul style="list-style-type: none"> •Post on Legistar •Post on Project Website | |
| June/July 2024 (estimated) | WDNR Public Comment Period | <ul style="list-style-type: none"> •Public notice (WDNR) •Newspapers Ads (WDNR) •Post on Public Website | |