

CONTRACT CHANGE ORDER #45 TO CONTRACT FOR BIOGAS CLEANING EQUIPMENT
FOR PIPELINE INJECTION (PHASE III)

The Department of Waste & Renewables, awarded a contract to BIOFerm USA, Inc. for Biogas Cleaning Equipment for Pipeline Injection (Phase III), 7102 U.S. Highway 12 & 18, Madison, WI (Rodefeld Landfill), Bid #316039.

The following change is requested: Change Order #45 - Increase \$77,167.48 for a water tank system to make the needed modifications that are needed for the site. A supplemental water tank was added to the site and the water tank required insulation, heat tracing, a base pad, a supplemental pump, additional piping, design integrating services and electrical components for integration.

NOW, THEREFORE, BE IT RESOLVED that Change Order #45 for a total increase of \$77,167.48 be approved to the Contract for BIOFerm USA, Inc. for the above listed changes; and

BE IT FINALLY RESOLVED that the Department of Waste and Renewables be directed to ensure complete performance of the Contract.