



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/267-0127

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	7/19/2024

PROJECT	Waucheeta Trail Boardwalk Construction
ADDRESS	Waucheeta Trail, Madison, WI
PURCHASE ORDER #	20241223-00
BID / PROPOSAL #	323042
CONTRACTOR	Michels Construction, Inc.

DESCRIPTION:

1	REFERENCE #	CCO #1
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	882 LF of helical pier extensions are needed in addition to the 1,160 LF per the bid docs. A total of 2,042 LF of helical piers are needed.
4	REASON FOR CHANGE	Additional extensions are required to achieve torque capacity.
5	TOTAL ADD TO CONTRACT	\$48,819.12

The original Contract amount was:	\$682,830.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$682,830.00
The Contract amount will be increased by this Change Order in the amount of:	\$48,819.12
The new Contract amount including this Change Order will be:	\$731,649.12
The Completion Date will be increased by:	14 days
The date of Substantial Completion as of the date of this Change Order therefore is:	8/2/2024

Signature Approvals:

Contractor

Public Works Engineering Division

Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee

Accounting

RES. #	
---------------	--

ACT	
------------	--