

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: 05/03/2019

REFERENCE: Bid No.: 317055
P.O. No.: 20181879-00

PROJECT: Native Prairie Grass Restoration and Maintenance (Landfill Site)

CONTRACTOR: Eco-Resource Consulting

DESCRIPTION:


1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Additional labor for hose pulls to perform native hydroseeding operations.
4. Reason for Change: Additional work outside of Contract. Required due to berm construction.

5. TOTAL ADD TO CONTRACT: \$27,999.66

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$816,330.00
 Net change by previously authorized Change Orders \$0.00
 The Contract amount prior to this Change Order was \$816,330.00
 The Contract amount will be increased by this Change Order in the amount of \$27,999.66
 The new Contract amount including this Change Order will be \$844,329.66
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is December 31, 2024

Approvals: _____
Public Works & Transportation Committee



Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ___ Purchasing ___ Department ___ A/E ___ PWHT ___