

1 **2017 RES-344**

2  
3 CHANGE ORDER #1 TO CONTRACT FOR JOE DANIELS CONSTRUCTION COMPANY, INC.  
4 FOR JAIL MITIGATION UPGRADES  
5  
6

7 The Department of Public Works, Highway and Transportation awarded a Contract to Joe  
8 Daniels Construction Company, Inc. for Jail Mitigation Upgrades at the City County Building,  
9 210 Martin Luther King Jr. Blvd., Madison, Wisconsin, Public Works Bid No. 317006.

10  
11 Sub. 1 to 2017 RES-035 awarded the original Contract in the amount of \$2,413,626.00.

12  
13 The original contract included providing Jail Mitigation Upgrades at the City County Building  
14 including Alternate Bid 1.

15  
16 The following change is requested: Change Order #1 - Add of \$161,291.85 - Lead Paint  
17 Remediation. Lead paint are in all the cell blocks & must be removed before locking  
18 mechanisms & hardware can be replaced.

19  
20 **NOW, THEREFORE, BE IT RESOLVED** that Change Order #1 for a total add of \$161,291.85  
21 be approved to the Contract for Joe Daniels Construction Company, Inc. to provide Lead Paint  
22 Remediation; and

23  
24 **BE IT FINALLY RESOLVED** that the Department of Public Works, Highway and Transportation  
25 be directed to ensure complete performance of the Change Order.