

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: 03/19/18

REFERENCE: Bid No.: 317035
P.O. No.: 20180912
PROJECT: Coliseum Performance Area Lighting & Rigging Upgrades
CONTRACTOR: Miron Construction Co., Inc.

DESCRIPTION:

1. Reference No.: _____
2. Requested By: Owner
3. Proposed Change: Additional labor for installation of new county purchased LED lighting above the seating area.
4. Reason for Change: Replacement of T-8 fluorescent with energy efficient LED. The additional funding for these lights provided by The SMART Fund


5. **TOTAL ADD TO CONTRACT:** \$19,162.73

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$1,085,447.00
 Net change by previously authorized Change Orders \$0.00
 The Contract amount prior to this Change Order was..... \$1,085,447.00
 The Contract amount will be increased by this Change Order in the amount of \$19,162.73
 The new Contract amount including this Change Order will be..... \$1,104,609.73
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is 6/22/18

Approvals:

Public Works & Transportation Committee



Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT

*2018 ACT
023*