

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	2
DATE	09/04/2019

PROJECT	Native Prairie Grass Restoration and Maintenance (Landfill Site)
ADDRESS	7102 U.S. Highway 12 & 18, Madison, WI 53718
PURCHASE ORDER #	20181879-00
BID / PROPOSAL #	317055
CONTRACTOR	Eco-Resource Consulting


DESCRIPTION:

1	REFERENCE #	Change Order Request No. 2 (dated 9/3/19)
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Additional labor to repair areas disturbed by Owner.
4	REASON FOR CHANGE	Additional work outside of Contract. Required to repair areas disturbed by construction activities.
5	TOTAL ADD TO CONTRACT	\$5,709.36

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$816,330.00
Net change by previously authorized Change Orders:	\$27,999.66
The Contract amount prior to this Change Order was:	\$844,329.66
The Contract amount will be increased by this Change Order in the amount of:	\$5,709.36
The new Contract amount including this Change Order will be:	\$850,039.02
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	December 31, 2024

Signature Approvals:

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	 Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
--------	-----

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___