



DANE COUNTY PUBLIC WORK ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	5
	DATE	1/19/2022
PROJECT	Child Support Agency Remodel	
ADDRESS	210 Martin Luther King Jr Blvd, Madison, WI 53703	
PURCHASE ORDER #	20211619	
BID / PROPOSAL #	320028	
CONTRACTOR	FoxArneson, Inc.	

DESCRIPTION:

1	REFERENCE #	COP #4R
2	REQUESTED BY	Contractor
3	PROPOSED CHANGE	Add transfer grilles & duct to Room 365AH.
4	REASON FOR CHANGE	A private office's existing conditions were documented as having air transfer grilles, but did not. These are required for proper ventilation & must be added.
5	TOTAL ADD TO CONTRACT	\$804.14

The original Contract amount was:	\$184,500.00
Net change by previously authorized Change Orders:	\$3,619.58
The Contract amount prior to this Change Order was:	\$188,119.58
The Contract amount will be increased by this Change Order in the amount of:	\$804.14
The new Contract amount including this Change Order will be:	\$188,923.72
The Completion Date will be increased by:	2 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12/15/2021

Signature Approvals:

Contractor	Public Works Engineering Division
(A/E declines signing) Architect/Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting
RES. #	ACT

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PW ___