



# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

## CONTRACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

**C.O. NO:** 3  
**DATE:**

**REFERENCE:** Bid No.: 315035  
P.O. No.: 20151720

**PROJECT:** Northport Nurses Dorm Deconstruction

**CONTRACTOR:** Joe Daniels Construction Co., Inc.

- DESCRIPTION:**
1. Reference No.: CB 104
  2. Requested By: County
  3. Proposed Change: Provide 1/2 inch fiberboard and 60 mil EPDM membrane over existing insulation.
  4. Reason for Change: Roof membrane requires replacement instead of repair for longevity.

**5. TOTAL ADD TO CONTRACT:** \$4,830.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....	\$478,669.00
Net change by previously authorized Change Orders.....	\$8,084.00
The Contract amount prior to this Change Order was .....	\$486,753.00
The Contract amount will be increased by this Change Order in the amount of .....	\$4,830.00
The new Contract amount including this Change Order will be.....	\$491,583.00
The Completion Date will be unchanged by.....	0 days
The date of Substantial Completion as of the date of this Change Order therefore is .....	Spring 2016

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_