

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: 7/10/18

REFERENCE: Bid No.: 317022
P.O. No.: 20181300

PROJECT: Heating and Ventilating Equipment Replacement

CONTRACTOR: General Heating and Air Conditioning Inc.

DESCRIPTION:

1. Reference No.: COP #1
2. Requested By: Owner
3. Proposed Change: 1) Replace removed vertical section of existing heating-ventilating unit exhaust line; & 2) patch some existing ductwork.
4. Reason for Change: 1) Existing vertical section fell apart while existing horizontal section was being remediated (transite material). Contractor fabricated custom piece to replace vertical section. 2) Correction of an existing condition.

5. **TOTAL ADD TO CONTRACT:** \$875.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$63,440.00
 Net change by previously authorized Change Orders\$0.00
 The Contract amount prior to this Change Order was.....\$63,440.00
 The Contract amount will be increased by this Change Order in the amount of\$875.00
 The new Contract amount including this Change Order will be.....\$64,315.00
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is6/22/18

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ___ Purchasing ___ Department ___ A/E ___ PWHT ___

2018 OCT 105