



DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO.: 9
DATE: 9/11/2017

REFERENCE: Bid No.: 316037
P.O. No.: 20171324

PROJECT: Jail Showers & Split Pods Improvements - Rebid

CONTRACTOR: Advanced Building Corporation

DESCRIPTION:

1. Reference No.: COR #11 revised
2. Requested By: Owner
3. Proposed Change: Sink plumbing modifications.
4. Reason for Change: Common area sinks need isolation valves & additional piping after casework was replaced.

5. **TOTAL ADD TO CONTRACT:** \$975.03

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$324,000.00
 Net change by previously authorized Change Orders..... \$20,218.92
 The Contract amount prior to this Change Order was \$344,218.92
 The Contract amount will be increased by this Change Order in the amount of \$975.03
 The new Contract amount including this Change Order will be..... \$345,193.95
 The Completion Date will be unchanged by.....0 days
 The date of Substantial Completion as of the date of this Change Order therefore is9/18/2017

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____