



**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 8
DATE: 10/08/18

REFERENCE: Bid No.: 317028
P.O. No.: 20180951

PROJECT: Schumacher Farm County Park Site Improvements

CONTRACTOR: Bauer & Raether Builders Inc.

DESCRIPTION:

1. Reference No.: BR-CO#8
2. Requested By: Owner
3. Proposed Change: Provide labor and materials to install four (4) Pella Fiberglass Doors and clad wood frames and hardware in existing man-door openings. Remove door E101 and infill opening.
4. Reason for Change: Original doors determined to be in poor condition and in need of replacement.

5. **TOTAL ADD TO CONTRACT:** \$11,654.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$647,046.00
 Net change by previously authorized Change Orders..... \$49,675.00
 The Contract amount prior to this Change Order was \$696,721.00
 The Contract amount will be increased by this Change Order in the amount of \$11,654.00
 The new Contract amount including this Change Order will be..... \$708,375.00
 The Completion Date will be unchanged by..... 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is 9/15/18

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT

*2018 10/8
2017*