



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/267-0127

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	5
DATE	3/28/2024

PROJECT	Verona Tow Plow Garage
ADDRESS	4391 Maple Grove Drive
PURCHASE ORDER #	20231663-00
BID / PROPOSAL #	321009
CONTRACTOR	Advanced Building Corp.

DESCRIPTION:

1	REFERENCE #	COP#5
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Private Locate for underground utilities. Furnish/install freestanding wood structure, meter socket & 200 AMP disconnect, including additional trenching, piping & wire to new building. Furnish/install 2" PVC SCH40 in trench between buildings. Furnish/install new propane gas line from existing propane tank to new building. Furnish/install new gas piping from regulator to boiler wall location. Delete concrete pad where new LP tank was suppose to go. (Credit)
4	REASON FOR CHANGE	Need to install the additional electrical equipment & trenching for the gas and electrical upgrades.

5	TOTAL ADD TO CONTRACT	\$19,965.15
The original Contract amount was:		\$1,025,000.00
Net change by previously authorized Change Orders:		\$14,420.00
The Contract amount prior to this Change Order was:		\$1,039,420.00
The Contract amount will be increased by this Change Order in the amount of:		\$19,965.15
The new Contract amount including this Change Order will be:		\$1,059,385.15
The Completion Date will be unchanged by:		0 days
The date of Substantial Completion as of the date of this Change Order therefore is:		12/15/2023

Signature Approvals:

Isaac Lindert Digitally signed by Isaac Lindert
Date: 2024.04.03 11:58:42-05'00'
Contractor

Public Works Engineering Division

Architect / Engineer (A/E)

Hicklin, Charles Digitally signed by Hicklin, Charles
Date: 2024.04.04 11:21:40 -05'00'
Controller

Public Works & Transportation Committee

Accounting

RES. #

ACT 336