



DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 3
DATE: 09/18/15

REFERENCE: Bid No.: 315028
P.O. No.: 20151660

PROJECT: Fen Oak Second Floor Renovations

CONTRACTOR: Miron Construction Co., Inc.

DESCRIPTION:

1. Reference No.: CB-108
2. Requested By: County
3. Proposed Change: Widening countertop
4. Reason for Change: Countertop width needed to be increased.

5. TOTAL ADD TO CONTRACT: \$882.74

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$458,202.00
 Net change by previously authorized Change Orders.....\$5,214.43
 The Contract amount prior to this Change Order was\$463,416.43
 The Contract amount will be increased by this Change Order in the amount of\$882.74
 The new Contract amount including this Change Order will be.....\$464,299.17
 The Completion Date will be increased by0 days
 The date of Substantial Completion as of the date of this Change Order therefore is 10/16/15

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____