



DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 2
DATE: 08/31/15

REFERENCE: Bid No.: 315028
P.O. No.: 20151660

PROJECT: Fen Oak Second Floor Renovations

CONTRACTOR: Miron Construction Co., Inc.

DESCRIPTION:

1. Reference No.: CB-105H
2. Requested By: County
3. Proposed Change: Installation of cable pathway, wire management, and county owned rack installation.
4. Reason for Change: Change requested to server room 230 by County IM.

5. **TOTAL ADD TO CONTRACT:** \$955.46

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was	\$458,202.00
Net change by previously authorized Change Orders	\$4,258.97
The Contract amount prior to this Change Order was	\$462,460.97
The Contract amount will be increased by this Change Order in the amount of	\$955.46
The new Contract amount including this Change Order will be	\$463,416.43
The Completion Date will be increased by	0 days
The date of Substantial Completion as of the date of this Change Order therefore is	10/16/15

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____