



DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 2
DATE: 08/26/15

REFERENCE: Bid No.: 315024
P.O. No.: 20151392

PROJECT: 2015 Restoration – Capitol Square South Parking Ramp

CONTRACTOR: RAM Construction Services

DESCRIPTION:

1. Reference No.: COP 2
2. Requested By: Engineer & Owner
3. Proposed Change: Additional repairs & restoration on Levels 1, 5, 6 & 7.
4. Reason for Change: Additional repairs & restoration are near the existing work & was added due to vicinity & severity of repairs. Work will also seal cracks & add waterproof layer above electrical eqpt room.

5. **TOTAL ADD TO CONTRACT:** \$24,785.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$724,000.00
 Net change by previously authorized Change Orders.....\$1,500.00
 The Contract amount prior to this Change Order was\$725,500.00
 The Contract amount will be increased by this Change Order in the amount of\$24,785.00
 The new Contract amount including this Change Order will be.....\$750,285.00
 The Completion Date will be increased by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is 10/30/15

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____