



DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: CO #1
DATE: 1/13/2017

REFERENCE: Bid No.: 315050
P.O. No.: 20161678-00

PROJECT: Public Safety Building CNG Retrofit

CONTRACTOR: Advanced Building Corporation

DESCRIPTION:

1. Reference No.: CO Request #1 (ABC)
2. Requested By: Owner
3. Proposed Change: Fire Sprinkler work, additional demolition work, and furnish temporary storage pods for evidence storage needs during ventilation equipment installation.
4. Reason for Change: Required for installation of CNG alarm and vent system

5. **TOTAL ADD TO CONTRACT:** **\$7,011.86**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$125,000.00
 Net change by previously authorized Change Orders.....\$0.00
 The Contract amount prior to this Change Order was\$125,000.00
 The Contract amount will be increased by this Change Order in the amount of\$7,011.86
 The new Contract amount including this Change Order will be.....\$132,011.86
 The Completion Date will be unchanged by.....0 days
 The date of Substantial Completion as of the date of this Change Order therefore is 10/28/2016

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____