

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 8  
**DATE:** 01/24/18

**REFERENCE:** Bid No.: 317006  
P.O. No.: 20171467

**PROJECT:** CCB Jail Mitigation Upgrades

**CONTRACTOR:** Joe Daniels Construction Co., Inc.

**DESCRIPTION:**

1. Reference No.: COR 8
2. Requested By: Contractor
3. Proposed Change: Lead paint remediation.
4. Reason for Change: Combines credit for areas on 7th floor where remediation isn't needed & adds more remediation because of two-step process required before & after existing mechanisms are removed.

**5. TOTAL ADD TO CONTRACT: \$15,811.10**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$2,413,626.00  
 Net change by previously authorized Change Orders..... \$181,905.60  
 The Contract amount prior to this Change Order was ..... \$2,595,531.60  
 The Contract amount will be increased by this Change Order in the amount of ..... \$15,811.10  
 The new Contract amount including this Change Order will be..... \$2,611,342.70  
 The Completion Date will be unchanged by.....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is .....8/3/18

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_