



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/267-0127

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	60
DATE	8/30/2023

PROJECT	Emergency Mgmt Bldg - Facility Remodel
ADDRESS	2982 Kapec Road, Fitchburg, Wisconsin
PURCHASE ORDER #	20211856
BID / PROPOSAL #	320042
CONTRACTOR	FoxArneson, Inc.

DESCRIPTION:

1	REFERENCE #	COP #70
2	REQUESTED BY	Contractor
3	PROPOSED CHANGE	Delete additional structural shoring & underpinning for elevator work.
4	REASON FOR CHANGE	CO #38 added the elevator to the project. Several cost allowances had to be made for unforeseen conditions. Field conditions did not require all the additional structural work estimated & it is mostly being removed from the scope.
5	TOTAL DEDUCT TO CONTRACT	(\$27,183.00)

The original Contract amount was:	\$3,442,778.45
Net change by previously authorized Change Orders:	\$1,217,999.03
The Contract amount prior to this Change Order was:	\$4,660,777.48
The Contract amount will be decreased by this Change Order in the amount of:	(\$27,183.00)
The new Contract amount including this Change Order will be:	\$4,633,594.48
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	11/25/2023

Signature Approvals:

Contractor

Public Works Engineering Division

N/A Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee

Accounting

RES. #

ACT
