



# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

## CONTRACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

**C.O. NO.:** 2  
**DATE:** 5/2/2017

**REFERENCE:** Bid No.: 316043  
P.O. No.: 20170872

**PROJECT:** Tenney Locks & Spillway Rehabilitation

**CONTRACTOR:** Janke General Contractors, Inc.

**DESCRIPTION:**

1. Reference No.: CO #2 Request
2. Requested By: Owner (LWRD)
3. Proposed Change: New Pillow Blocks (4), anchoring plates, anchor bolts.
4. Reason for Change: New pillow blocks and anchoring plates needed due to degraded and damaged condition of existing

5. **TOTAL ADD TO CONTRACT:** \$17,822.02

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$702,866.00  
 Net change by previously authorized Change Orders..... \$20,000  
 The Contract amount prior to this Change Order was ..... \$722,866  
 The Contract amount will be increased by this Change Order in the amount of ..... \$17,822.02  
 The new Contract amount including this Change Order will be..... \$740,688.02  
 The Completion Date will be unchanged by.....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is .....May 26, 2017

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_