

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO.: 1
DATE: 07/11/18

REFERENCE: Bid No.: 317031
P.O. No.: 20181310-00

PROJECT: Job Center Solar Array

CONTRACTOR: Next Energy LLC dba Full Spectrum Solar

DESCRIPTION:

1. Reference No.: Submittal 26 31 00 Alternate
2. Requested By: Owner
3. Proposed Change: Alternate panel & PV system has been approved by A/E (Strang) for PV array on Job Center roof.
4. Reason for Change: Alternate panel and PV system matches specified requirements and provides credit.


5. **TOTAL DEDUCT TO CONTRACT:** (\$47,671.00)

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$567,938.00
 Net change by previously authorized Change Orders\$0.00
 The Contract amount prior to this Change Order was.....\$567,938.00
 The Contract amount will be decreased by this Change Order in the amount of..... (\$47,671.00)
 The new Contract amount including this Change Order will be\$520,267.00
 The Completion Date will be changed by 35 days
 The date of Substantial Completion as of the date of this Change Order therefore is9/28/18

Approvals:

Public Works & Transportation Committee



Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ___ Purchasing ___ Department ___ A/E ___ PWHT ___

*2018 Res
137*