



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	17
	DATE	5/20/2022
PROJECT	Emergency Mgmt Bldg - Facility Remodel	
ADDRESS	5415 King James Way, Fitchburg, Wisconsin	
PURCHASE ORDER #	20211856	
BID / PROPOSAL #	320042	
CONTRACTOR	FoxArneson, Inc.	

DESCRIPTION:

1	REFERENCE #	COP #18
2	REQUESTED BY	Owner, Contractor, & A/E
3	PROPOSED CHANGE	Add temporary drainage system to area being impacted by elevator addition.
4	REASON FOR CHANGE	The new permanent drainage system is currently planned to go right through where the elevator may be added; the revised drainage system is not yet designed & approved, so a temporary system is needed to keep the project site work moving ahead & not cause any site drainage / flooding issues.
5	TOTAL ADD TO CONTRACT	\$3,872.69

The original Contract amount was:	\$3,442,778.45
Net change by previously authorized Change Orders:	\$257,198.60
The Contract amount prior to this Change Order was:	\$3,699,977.05
The Contract amount will be increased by this Change Order in the amount of:	\$3,872.69
The new Contract amount including this Change Order will be:	\$3,703,849.74
The Completion Date will be increased by:	2 days
The date of Substantial Completion as of the date of this Change Order therefore is:	1/24/2023

Signature Approvals:

Contractor	Public Works Engineering Division
Architect/Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting
RES. #	ACT

Final Copy Distribution: Contractor _____ Controller _____ Department _____ A/E _____ PWHT _____