

1
2 2016 RES-117
3 CHANGE ORDER #1 TO CONTRACT TO J.H. FINDORFF & SON INC. FOR
4 CONSTRUCTION OF COLISEUM LOADING DOCKS
5

6 The Department of Public Works, Highway and Transportation awarded a Contract to J.H.
7 Findorff & Son for the construction of Coliseum Loading Docks at 1919 Alliant Energy Center
8 Way, Madison, WI, Bid # 316001.
9

10 The original contract included the Base Bid: \$499,948.00.
11

12 The following change is requested: Change Order #1 - add \$95,870.00 for additional storm
13 drain work, excavation and concrete.
14

15 **NOW, THEREFORE, BE IT RESOLVED**, that Change Order #1 for a total add of \$95,870.00 be
16 approved to the Contract to J.H. Findorff & Son Inc., for additional storm drain work, excavation
17 and concrete; and
18

19 **BE IT FINALLY RESOLVED** that the Department of Public Works, Highway & Transportation
20 be directed to ensure complete performance of the Change Order.