

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: 11/02/2017

REFERENCE: Bid No.: 317025
P.O. No.: 20172017-00

PROJECT: Professional Engineering Services for Biogas Facility

CONTRACTOR: Cornerstone Environmental Group, LLC.

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: New blower building and flare design.
4. Reason for Change: Additional Work beyond contract. Required for proposed site location.

5. TOTAL ADD TO CONTRACT: \$19,000.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$286,224.00
Net change by previously authorized Change Orders 0.00
The Contract amount prior to this Change Order was 286,224.00
The Contract amount will be increased by this Change Order in the amount of 19,000.00
The new Contract amount including this Change Order will be 305,224.00
The Completion Date will be unchanged by 0 days
The date of Substantial Completion as of the date of this Change Order therefore is August 31, 2018

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____