

**DANE COUNTY  
POLICY AND FISCAL NOTE**

_____ Original	_____ Update	Substitute No. _____
Sponsor: _____		Resolution No. _____
Vote Required: Majority <input checked="" type="checkbox"/> Two-Thirds		Ordinance Amendment No. _____

**Title of Resolution or Ord. Amd.:**

CHANGE ORDER #1 TO CONTRACT FOR CAMOSY INCORPORATED. FOR CONSTRUCTION OF EAST HIGHWAY GARAGE 3562 COUNTY HIGHWAY AB

**Policy Analysis Statement:**

Brief Description of Proposal -

This resolution approves a change order to remove the purchase of construction materials from the contract. The county will then purchase the materials directly on a tax-exempt basis.

Current Policy or Practice -

Change orders in an amount over \$20,000 require approval of the County Board.

Impact of Adopting Proposal -

The cost of the project will be reduced by approximately \$170,000.

**Fiscal Estimate:**

Fiscal Effect (check all that apply) -

- \_\_\_\_\_ No Fiscal Effect
- \_\_\_\_\_ Results in Revenue Increase
- Results in Expenditure Increase
- \_\_\_\_\_ Results in Revenue Decrease
- \_\_\_\_\_ Results in Expenditure Decrease

Budget Effect (check all that apply)

- No Budget Effect
  - \_\_\_\_\_ Increases Rev. Budget
  - \_\_\_\_\_ Increases Exp. Budget
  - \_\_\_\_\_ Decreases Rev. Budget
  - \_\_\_\_\_ Decreases Exp. Budget
  - \_\_\_\_\_ Increases Position Authority
  - \_\_\_\_\_ Decreases Position Authority
- Note: if any budget effect, 2/3 vote is required

**Narrative/Assumptions about long range fiscal effect:**

**Expenditure/Revenue Changes:**

	Current Year		Annualized			Current Year		Annualized	
	Increase	Decrease	Increase	Decrease		Increase	Decrease	Increase	Decrease
Expenditures -					Revenues -				
Personal Services					County Taxes				
Operating Expenses					Federal				
Contractual Services					State				
Capital					Other				
<b>Total</b>	\$0	\$0	\$0	\$0	<b>Total</b>	\$0	\$0	\$0	\$0

**Personnel Impact/FTE Changes:**

**Prepared By:**

Agency:	Division:
Prepared by: Chuck Hicklin	Date: 8/13/15
Reviewed by:	Phone:
	Date:
	Phone: