

2015 RES-210

CHANGE ORDER #2 TO CONTRACT FOR RAM CONSTRUCTION SERVICES  
OF MICHIGAN, INC. FOR 2015 RESTORATION AT THE CAPITOL SQUARE  
SOUTH PARKING RAMP

The Department of Public Works, Highway and Transportation awarded a Contract to RAM Construction Services of Michigan, Inc. for 2015 Restoration at the Capitol Square South Parking Ramp in Madison, WI, Bid #315024.

2015 RES-013 awarded the original Contract in the amount of \$724,000.00

The original contract included only the base bid.

The following change is requested: Change Order #2 - adds \$24,785.00 for additional repairs & restoration on Levels 1, 6 & 7. These additional repairs & restoration are near the existing work & was added due to vicinity & severity of repairs. Change order work will also seal cracks & add waterproof layer above electrical eqpt room.

**NOW, THEREFORE, BE IT RESOLVED**, that Change Order #2 for a total add of \$24,785.00 be approved to the Contract for RAM Construction Services of Michigan, Inc.; and

**BE IT FINALLY RESOLVED** that the Department of Public Works, Highway & Transportation be directed to ensure complete performance of the Change Order.