

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
 Madison, Wisconsin 53713
 Office: 608/266-4018 ♦ Fax: 608/267-1533
 Public Works Engineering Division
 Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 14
DATE: 07/13/2017

REFERENCE: Bid No.: 317016
 P.O. No.: 20171404
PROJECT: AEC Coliseum Restroom Upgrades
CONTRACTOR: J.H. Findorff & Son, Inc.
DESCRIPTION:

1. Reference No.: JHF 032
2. Requested By: County
3. Proposed Change: CMU wall extensions for Rooms B07, B08, 222, and 221.
4. Reason for Change: Improved circulation for restroom areas based on alignments of existing conditions.

5. TOTAL ADD TO CONTRACT: **\$3,525.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was	\$1,350,561.00
Net change by previously authorized Change Orders.....	\$40,524.00
The Contract amount prior to this Change Order was	\$1,391,085.00
The Contract amount will be increased by this Change Order in the amount of	\$3,525.00
The new Contract amount including this Change Order will be.....	\$1,394,610.00
The Completion Date will be unchanged by.....	0 days
The date of Substantial Completion as of the date of this Change Order therefore is	07/31/2017

Approvals:

 Public Works & Transportation Committee

 Controller's Division

 Contractor

 Architect / Engineer (A/E)

 Purchasing Division

 Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT