



# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

## CONTRACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

**C.O. NO:** 3  
**DATE:** 11/17/2015

**REFERENCE:** RFP No.: 314028  
P.O. No.: 20150914-00

**PROJECT:** Architectural and Engineering Professional Services for a Construction & Demolition Material Recycling Facility at Dane County Landfill Site #2

**CONTRACTOR:** SCS Engineers

- DESCRIPTION:**
1. Reference No.: \_\_\_\_\_
  2. Requested By: Owner
  3. Proposed Change: Loading Dock Erosion Control and Storm Water Management Plan
  4. Reason for Change: Loading dock was not included in the original scope of work

5. **TOTAL ADD TO CONTRACT:** \$6,000.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....	\$181,650.00
Net change by previously authorized Change Orders.....	\$26,200.00
The Contract amount prior to this Change Order was .....	\$207,850.00
The Contract amount will be increased by this Change Order in the amount of .....	\$6,000.00
The new Contract amount including this Change Order will be.....	\$213,850.00
The Completion Date will be increased by .....	91 days
The date of Substantial Completion as of the date of this Change Order therefore is .....	March 31, 2016

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_