



**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 8
DATE: 07/24/2017

REFERENCE: Bid No.: 316020
P.O. No.: 20162140

PROJECT: Indian Lake Restroom & Site Improvements

CONTRACTOR: McKee Associates

DESCRIPTION:

1. Reference No.: COP 9
2. Requested By: Engineer
3. Proposed Change: Provide ADA compliant plates on sidewalk ramp from parking.
4. Reason for Change: To meet barrier-Free Access Requirements.

5. TOTAL ADD TO CONTRACT: \$1,130.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$589,900.00
 Net change by previously authorized Change Orders..... \$32,944.00
 The Contract amount prior to this Change Order was \$622,844.00
 The Contract amount will be increased by this Change Order in the amount of \$1,130.00
 The new Contract amount including this Change Order will be..... \$623,974.00
 The Completion Date will be unchanged by.....0 days
 The date of Substantial Completion as of the date of this Change Order therefore is 07/28/2017

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____